Muscoy Team Conference Call Notes
5 February 2007 (2:00 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[] Dennis Bane/URS

X Adam Harvey/URS (] Stacey Aldstadt/SBMWD
X Kit Veldman/URS XI Robin Ohama/SBMWD
XI Roger Nommensen/URS XI Matt Litchfield SBMWD
DX Connie Biedel/URS L1 John Perry/SBMWD

[ Patrick Barbree/URS [l Dave Solomona/SBMWD
(] Tim Gere/URS ] Terry Tonn/SBMWD

[ Mark Eisen/Secor X Mike Lowe/SBMWD

X Tom Perina/CH2M Hill Xl Lana Kennerly/SBMWD
XI Bob Kemmerle/E2 DX Russell Smith/SBMWD

| Construction/Validation/Performance (Kit Veldman) |

= No field activities for week of 29 January and no further sampling activities planned by URS.

=  URS has Final Validated Data through November and has received some Final Data for the
January sampling.

= Comments are due 9 March on the Draft Final Cost and Performance Report.

=  Comments are due 23 February on the Draft 12-Month Semi-Annual Report for February —
July.

= Lana confirmed that comments on the RA Report from the City should be complete by end of
week, 9 February.

=  URS is currently working on the Final Six-Month Report for August 2005 and January 2006.

= Lana confirmed that the Well Site Report from the City should be completed by end of week,
9 February.

=  URS has received and is currently reviewing the data for the dewatering from Secor.

=  URS has received the analytical results on the development water for 108S.

= URS completed construction on MW-141A.

= Planned work for week of 5 February is to discharge the development water from the
extraction well and begin development with the pump, and also, plans to develop 141A.

=  For week of 12 February (if on schedule), will begin the step test on EW108S.

= The final inspection is tentatively scheduled for 15 February.

| General Discussion |

= No discussion.

| Next Conference Call |

Monday, 12 February 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher @urscorp.com. The
minutes contained herein will stand if not corrected within ten (10) days of this writing.




